

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY- Phase VIII - Visakhapatnam District - "Road from PV R&B road to Dallapalli" in Visakhapatnam District - Revised Administrative Sanction along with price adjustment charges - Accorded - Orders- Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1030

Dated: 13-06-2012.
Read the following:-

- 1) G.O.Rt.No.68, PR&RD. (progs.II) Department, dt. 27-2-2009.
- 2) From the ENC(PR), PMGSY, Hyd, Lr.No.W11/DEE.I/
PMGSY/AP- VIII 1906/VSP, dated. 5.03.2012.

<<>>

ORDER:

In the reference first read above, Orders were issued according Administrative Sanction for an amount of Rs.200.30 lakh in respect of the work "Road from PV R&B road to Dallapalli" in Visakhapatnam District under PMGSY Phase VIII.

2. In the reference 2nd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs.205.17 lakh as against the Original Administrative Sanction of Rs. 200.30 lakh in respect of the work "Road from PV R&B road to Dallapalli" in Visakhapatnam District under PMGSY Phase VIII due to price escalation.

3. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs.205.17 lakh (Rupees Two crore five lakh and seventeen thousand only) including GOI share of Rs. 200.30 lakh (Rupees Two crore and thirty thousand only) and State share of Rs.4.87 lakh (Rupees Four lakh and eighty seven thousand only) as against the OAS of Rs.200.30 lakh (Rupees Two crore and thirty thousand only) in respect of the work "Road from PV R&B road to Dallapalli" in Visakhapatnam District under PMGSY Phase VIII due to price adjustment charges in the work is to be borne by the State Government under PMGSY Programme. The amount chargeable is as follows.

OAS cost of above work : Rs . 200.30 lakh

Now RAS required as follows:

a) Amount chargeable from PMGSY Ph.VIII : Rs. 200.30 lakh

b) Amount chargeable from State Govt.

Share towards price escalation : Rs. 4.87 lakh

Total RAS required (a+b) : Rs. 205.17 lakh

4. The ENC (PR), PMGSY, Hyderabad is requested to check the price escalation calculations to arrive the actual price escalation amount and take necessary action accordingly.

p.t.o.

::2::

5. This order issues with the Concurrence of the Finance Department vide their U.O.No.10306/222/12/Expr.PR&RD, dated 25.05.2012.

6. A copy of this order is available on the internet and can be accessed at www.ap.gov.in/goir .

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.R.BISWAL
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad
The Superintending Engineer, PR, Visakhapatnam District
The District Treasury Officer, Visakhapatnam District
The Accountant General, Andhra Pradesh, Hyderabad.

Copy to:

The P.S to Minister (Panchayat Raj &RWS)
The Finance (Expr. PR&RD) Department.
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER.